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VOUCHER FOR TRANSFERS *************************** CIC #: 99EPA SUPERFUND 

Billed Date: 01-Jun-2010 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR37-1) 

Customer Order Number DW96957718 Mission Assignment No: 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA633 

BU. Voucher No. Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: Raritan Bay Slag 
AIC#: DW96957718-0l-3 
RPM: Tanya Mitchell 
Date: 6/3 0/2010 

Bill No. 

27048892 

Partial# 7 07-May-2010Thru 01-Jun-2010 
* 

*************************** 

Billed Office (Mail To): 

U S ENVIRONMENTAL PRQTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

68 20 X 8145.0000 2009 00 0000 NA 00000 

Line Item Moa Descriptiot1 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$27,150.71 96 NAX 3122.0000 G5 08 2416 868 012718 96231 

Eaid No 

1 CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
1 CONTRACT- OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
1 INHOUSE- OTHER RESOURCES SUPERFUND M&S 
1 INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE- LABOR LABOR 

CORPS CERTIRCATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DEUVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THATTHE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
~NOS AS INDICATED.·~\\.._ 

\ ~\,),'<'-. '\\::) • \"'-.__ 

DATE \ \ _ \ . SIGNATURE \ , 

~'\'~"'''~ ~ ~\e_,""-

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01· Jul- 2010 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 

Total Billed Amount: 

Prev Billed Amount: 

$800,000.00 

$64,860.37 

$37,709.66 

$27,150.71 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/orfund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 
Current Billed Amount 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

$0.00 

$0.00 

$0.00 

Approved by Treasury For Use In Lieu of SF 1080 

Date: 

Authorized Administrative or Certifying Officer 

$27,150.71 

Amount 

$15,210.00 
$761.86 
$374.86 

$3,170.45 
$1,018.19 
$6,615.35 

$27,150.71 

$27,150.71 

$0.00 

$27,150.71 

cobllnonit.610 v2.1.3 



... 

( 

msfcr.2.1.13 794 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

MONTHLY REPORT FOR MAY 2010 

I 

Page: 141 
Date: 02-JUN-2010 

PROGRESS REPORT 

I Revised Reimbursable Direct Fund Cite IA Totals I 
I (96X3122) (96X3122) I 
I -------------------- -------------------- -------------------- I 
I STATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
I Total Funds Authorized: $800,000.00 $0.00 $800,000.00 I 
I I 
I I 
I Less Total Expenditures: (-) $64,860.37 $0.00 $64,860.37 I 
I Less Undelivered Orders: (-) $641,496.00 $0.00 $641,496.00 I 
I Less Commitments: (-) $18,354.71 $0.00 $18,354.71 I 
I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance: $75,288.92 $0.00 $75,288.92 I 

I 
I BILLING ACTIVITY (96X3122): 
I -----------------------------
1 
I Bill Number: 27048892 
I 
I 
I 
I 
I 

Funds Expended During Report Period: 
Total Billed to Date: 

I DIRECT FUND CITE PAYMENTS: 
I -------------------------
1 

$27,150.71 
$64,860.37 

I Funds Expended During Report Period: $0.00 
I Total Expended to Date: $0.00 



~· qt<;ift 
.. ;~)1'/' i:; 

/ 

f f! 
•. f. 
).! ~-

1~~.·\;·.''.· .. "<?.' 

~ 
;\'I 

i!.'<?<c<• 
~·~~·: 

~.'\}!:' 

·~ ' 

~~: 4 

>~~.· 

msfcr;2.1.13 794 
99El'A 

KANSAS ·ciTY DISTRICT 
RARJ:Tmr BAY SLAG, NJ 

~f'-Pfilmfu~r: D,W96,957718 

.:~ .. NW!iber: .2704.8892 
· ',>~1~;<1<ftvo~ce Iiate;. 01-JUN-2010 

.. .::'·)" .,j:::::.:i;~\ <':~ \ . . 
•,. ':Mo~ly Billi119 .llmourit (96X3122) : ..... ::~-<~~- :: .;~ ~·:: ,·- ' . . . . 
'·Monthly Dir.ect Fund Cite contract Cost (68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 
j Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
GAMAL A A~IAD 
BRADLEY J BRINK 

·-~.· . 

.·l'~ .... _ .. _; .IJ,;. 

Location 

KANSAS CITY DISTRICT 
NEW YORK DISTRICT 
KANSAS CITY DISTRICT 

$27,150.71 

$0.00 

Costs for 
current Month 

$4,272.58 
$2,;342 0 77 

$761.86 
$0.00 
$0.00 

$15,210.00 
$0.00 

$374.86 
$22,962.07 

$4,188.64 

$27,150.71 

Function 

<-.: .... ..r 

PROGRAM ANALYST 

·.c. 

,_:·~ . 

Pf'O.GRJ;:SS RE;l?ORT 

Prior Month's 
summary 

$13,053.15 
$7,047.42 
$4,389,93 

$0.00 
$,0.00 
$0.00 
$0.00 

$520.65 
$25,011.15 
$12,698.51 

$37,709.66 

Hours 

7 .oo 
ENGINEERING TECHNICIAN (Cl 1.00 
GEOLOGIST 17.50 

•···. 

.-·t<. 
·~;. > 

! ~·,) . 

'A l 
> ,; ~ 

Project Costs 
to Date 

$17,325.73 
$9,390.19 
$5,151.79 

$0.00 
$0.00 

$15,210 0 00 
$0.00 

$895.51 
$47,973.22 
$16,887. iS 

$6.11 8·£ill, 37 

L'>bor llmount 
------------

$621.98 
$102.93 

$1,797.75 
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'KANSAS CITY DISTRICT 
RARITAN BAY SIAG, NJ 

u\'Ecia BREAKouT FoR MoNTH: 
~-:-:--.... ..,.o.;- ..... __ ._ ___ ,.... ________ _ 

T[ld.ivictuar·· 

~!? DARPINlAN 
· l<RISTINE M STEIN· 

J'ULIA !( ltiSSER 
NEAL F KOLB 
ROBERT M PENDER, JR 
PAUL'D SPEGKIN 
LORI L VOLLINl< 

TOTAL LABOR: 

'·' 

. '-

~;,1 

41k~i--:· ;_·i-_~-.i~'b-~~.J._;~.,(:~\,~\l:~~i·~~b ·-·· 

Location 

KANSAS GlTY DIS.TRICT 
KANSAs'.CITY DISTlhCT 
KANSAS CITY DISTRICT 
NEW YORK DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Site: Raritan Bay Slag Site- NJN000206276 I Phase: I Remedial Investigation - Original lAG 
Bill No.: 27048892-7 I lAG No.: I DW9695771801 (BZ796) I lAG Expiration I Aug 2016 

Date: 

Reporting I From: I To: I EPARPM I USACEPM 
Period: 7-May-10 01-Jun-10 Tanya Mitchell Kristine Stein 

Work Perfonned 

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Completed contract action to award additional funding. 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Revised and submitted final Data Gap Evaluation Technical Memorandum . 

• Assisted EPA with beach sampling and preparation of fact sheet. 

• Completed debris removal in Area 2 beach, and test pit field work. 

• Held second vendor presentations . 

• Began preparation of draft RifFS W ark Plan . 

Meetings Planning calls (5/7, 5/12, 5/13, 5/18, 5/20) with Tanya Mitchell, EPA, to discuss project status, status of 
documents and data, and beginning slag vendor discussions. Planning conference calls (5/13, 5/18, 5/19, 5/20) 
with CDM to discuss project status, location of documents and data, and planning short-term scheduled tasks. 
Stevens (vendor) presentation May 20. 

Key • Completed draft FFS Tech Memo, EE/CA Tech Memo and Area 2 Jetty Assessment Tech Memo. 
Milestones • Submitted Final Data Gap Evaluation 
Completed • Completed Test Pit field work and beach debris removal. 

• Held second vendor presentation . 
Projected Wor1<: 

Narrative USACEWill: 

Begin actions to award task order modification for addition work. Support the below actions. 

CDMwill: 

• Complete removal of timbers in Margaret's Creek 

• Complete vendor presentations for slag recycling/reuse 

• Prepare and submit Draft RifFS Work Plan 

• Identify hazardous waste facilities for slag 

• Prepare and submit Draft Beach Sampling Report 

• Prepare and submit Draft Trench Excavation Report 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian, 

USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled 
tasks. 
Attend Steam-lining/Next Steps Meeting with EPA and Corps. 
Continue to participate in conference calls and meetings associated with RifFS development. 

Key Submit Draft RifFS Work Plan. 
Milestones Submit Draft Beach Sampling Report and Draft Trench Excavation Report. 
Forthcoming Complete removal of timbers in Margaret's Creek. 

Complete Rl Work Plan. 
Issues 

Technical: None 
Schedule: None 

Funding: Estimated funding to complete additional work ~850,000 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

Expenditures: USACE- Please see attach~ 

Obligations Plan (FY1 0) 

• Funding- initial CDM contract task order negotiated for $290,4 73 .00. 
• Funding- Modification 1 negotiated for $366,233.00 
• Future TO will be required to complete scope of work. 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection ~gency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEP A has tasked USACE with completing an Rl/FS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
Allen Shelly Program Analyst 816-389-3354 
Darpinian !AmY Project Chemist 816-389-3897 

Stein Kristine USAGE Project Manager 816-389-3172 

~L~~e~ . ~ SU:in, Project Manager 
816-389-3172 

June 17,2010 

Date 

Vollink Lori Project Engineer 
USAGE Legal Advisor 

Comstock ~ngie Contracting Officer 
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~16-389-3554 

816-389-
816-389-2258 
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